
 

 

 

 

 

Case Study 
Large County 

 

This county includes a population of over 100,000 and includes both urban and rural settings. The percentage of children ready to enter Kindergarten has been 
fairly stagnant over the past three years and is currently just over 2% higher than the state average. On the Brigance screening, the lowest scores for this county 

are in language development. Luckily, this county has many high-quality early childhood community partnerships, however, sometimes agencies do not know 
who to contact. This community does utilize their Mission and Vision Statements as well as their Strategic Plans. In addition to community partners, this county 

also has a University, a Head Start program, and an active CECC. Summit Team Members are Bob, Mary, Victor, Margaret, Susan and Paul. 
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   Summit Team Members: Bob, Mary, Victor, Margaret, Susan and Paul 

Horizon Goal:  Improve school readiness scores in 2016-2017 by 4%. 

180 Day Goal: Improve school readiness scores by 2%. 
 

In the first 30 days, we will know we are successful when:  
 

 We have a comprehensive list of early childhood professionals, community partners and stakeholders who have an understanding 
of school readiness and are willing to be involved in the planning. 

 PPP  

The measures/evidence we will use are:  

 Meeting notes, resource lists 

First 30 days action strategies: Who is on point? By When? How Communicated? 

 Determine members to include in the meeting. Bob October 1 Email list shared 
between Summit 

Team 

 Convene a meeting: Address who isn’t at the table that needs to be and 
appoint a Project Leader(s): Paul. 

Mary and Susan October 15 Email out Meeting 
Notice 

 Create a resource list of the persons in the meeting, as well as additional 
possible partners, including contact info, info on programming, their 
investment in EC, websites, etc. 

Paul Finalize by 
October 20 

Email out to Team 

 Begin to discuss additional ways this group can collaborate (ex. Attending 
CECC meetings, board meetings, project collaboration, etc.) 

Victor and 
Margaret 

October 15 
& Ongoing 

In Meeting & Ongoing 

 Ensure that all team members have the same understanding of school 
readiness: hand out materials, discuss definition. 

Paul October 15 In meeting. 
Communicated to All 
Potential New Team 

Members 

 Discuss areas needing additional supports that were identified at the Paul October 15 In Meeting & Ongoing 



Summit: language development, pre-literacy, targeted schools. 

 Identify current/possible programming in which language development 
strategies can be implemented. 

Susan October 15 
& Ongoing 

In Meeting & Ongoing 

If we are not successful, we will:  

Reach out to additional EC professionals and stakeholders to engage our identified school readiness goals. 

 

In 60 days, we will know we are successful when:  

 All team members will attend a CECC meeting, or send a representative from their agency, to spread the awareness of school 
readiness, the goals identified at the Summit and to elicit support and partnership for goals. 

The measures/evidence we will use are:  

 Attendance sheets, meeting minutes, collaboration on projects 

60 days action strategies: Who is on point? By When? How Communicated? 

 Attend CECC meeting   
Bob 

November 
Meeting 

Date 

Email 

 Discuss School Readiness Summit & school readiness goals at the meeting Victor ‘’ In Meeting 

 Begin creating a list of early childhood resources (programming, materials, 
information, events, partnership opportunities, etc.)  

Mary ‘’ In Meeting & Ongoing 

 Discuss areas needing additional supports that were identified at the 
Summit: language development, pre-literacy, targeted schools. 

Susan/CECC Chair ‘’ In Meeting & Ongoing 

 Identify current/possible programming in which language development 
strategies can be implemented for the 2 schools scoring the lowest in the 
county based on current knowledge of on-going programs 

Margaret/CECC 
Chair 

‘’ In Meeting & Ongoing 

 Utilize library & Cooperative Extension resources to supplement 
programming. 

Paul/CECC Chair ‘’ In Meeting & Ongoing 

If we are not successful, we will: 

 Convene again with key stakeholders. Summit Team will determine if the group of key stakeholders needs to be changed, added to, 
etc.  

 

In 90 days, we will know we are successful when:  

 We have planned two events targeting families with children birth through five that are focused on improving language 
development. These two events will happen in or near the two schools identified as the highest need. 

The measures/evidence we will use are:  

 Parents/families, early care providers, school staff and community partners will participate in two early childhood events.  
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90 days action strategies: Who is on point? By When? How Communicated? 

 Convene a planning meeting with CECC members and Summit team. Ensure 
representation from the schools, library, Cooperative Extension, etc.  

Mary/CECC Chair December 
5 

Email Meeting Notice 

 Determine best ways to advertise for the events: sending notifications to 
early care centers in the area, sending home postcards from schools, 
putting posters up at the library and schools, posting on websites. 

Victor Advertise 
Now and in 

January 

During Meeting 

 To increase awareness, ensure school readiness definition is posted on the 
school websites and community partners’ websites. In addition, brochures 
about school readiness can be distributed at the library, WIC offices, 
pediatricians’ offices, early care centers, etc.  

Margaret December 
31 

N/A 

If we are not successful, we will: 

Contact the Governor’s Office of Early Childhood for assistance. 
 

In 120 days, we will know we are successful when:  

 The two events have been facilitated with attendance of 10 families at each. The events will include fun, developmentally 
appropriate practices that support early literacy and language development.  

The measures/evidence we will use are:  

 Attendance at events 
 

120 days action strategies: Who is on point? By When? How Communicated? 

 If needed, convene a final planning session to determine activities, who is 
responsible, how it will be funded, etc.  

Susan January 15 Email and/or Meeting 

 Advertise events: Sending notifications to early care centers in the area, 
sending postcards from schools to parents, putting posters up at the library 
and schools, posting on websites. 

Bob January 
through 
February 

See strategies 

 Facilitate events Margaret February 
15 

 



 Complete surveys to determine strengths of the events, opportunities for 
improvements and next steps in planning. 

Paul March 1 Email and/or Meeting 

If we are not successful, we will: 

 Contact the Governor’s Office of Early Childhood for assistance. 

In 150 days, we will know we are successful when:  

 

The measures/evidence we will use are:  

  

150 days action strategies: Who is on point? By When? How Communicated? 

     

     

     

     

     

     

If we are not successful, we will: 

  

In 180 days, we will know we are successful when:  

 

The measures/evidence we will use are:  

  

180 days action strategies: Who is on point? By When? How Communicated? 

     

     

     

     

     

     

If we are not successful, we will: 
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  

Projected Next Steps: 

  

 

 

 

 

 

 

 

 



COMMUNITY PARTNER QUESTIONS 

PLEASE ANSWER THE FOLLOWING QUESTIONS. 

 

 WHO ELSE WOULD YOU HAVE LIKED TO BE PART OF YOUR TEAM? 

 

 

 

 WHAT ASSETS DO THOSE PERSONS BRING TO YOUR TEAM? 

 

 

 

 WHO IS/ARE THE BEST PERSON(S) TO RECRUIT THEM? 

 


